

2021 Architecture Roadmap

2021 Architecture Goals

The following Architecture Goals were originally created as a result of conversations from the 2021 Architecture Summit. These goals are living and will be updated periodically.

Target Completion Date	Status	Goal
May 2021	No changes Requested	Diagram Updates <ul style="list-style-type: none"> • Discuss how case reporting fits in • More discussion of how analytics fit into the diagram (DASH and Other)
Aug. 2021	In progress	Specification changes to come from Community <ul style="list-style-type: none"> • Do we need a case reporting workflow? • Add requirements for PoC systems
Aug. 2021	In progress	Specification format <ul style="list-style-type: none"> • Is there a way to get feedback • Is there a way to link to FHIR or use that format
March 2021	Testing partnerships being formed	Establish initial testing scope
March 2021	Testing partnerships being formed	Establish process for test definition (Where to store and track changes)
	DONE - Course available https://academy.ohie.org/	Work on ways to educate the community on FHIR and FHIR IGs
		Work on ways to educate the community on testing (overview of Gherkin and tools)
	Meeting Scheduled to discuss this	Identify or establish a reference SHR
June 2021	DONE	Update OHIE reference software wiki page
		Increase Software options for OHIE components
		Continue to increase use cases
		Communicate packaging "rules" / guidelines for OHIE
		Explore the possibilities of a FHIR IG
March 2021		Create a proposal for hosting a connectathon
Dec 2021		Host a connectathon
June 2021	In Progress	Re-work getting started guides
All Year	Available here: https://ohie.org/impact-stories/	Publicize and showcase real world implementations? (Impact Stories)
Dec 2021		Create a survey or mechanism to get OHIE feedback
Dec 2021		Update ARB members