

# SHR Technical Documentation Roadmap

## 2014 Technical Development Roadmap

MONTH	ACTIVITY	STATUS
March	* Design save encounter workflow * Design query encounter workflow * Work to implement save encounter workflow	
April	* Design save encounter workflow * Design query encounter workflow * Work to implement save encounter workflow	
May	* Design send aggregate data to HMIS workflow * Work to implement save encounter workflow * Work to implement query encounter workflow	
June	* Design send aggregate data to HMIS workflow * Work to implement query encounter workflow	
July	* Design send aggregate data to HMIS workflow * Work to implement aggregate data workflow	
August	* Work to implement aggregate data workflow	