

Lab Information Systems Roadmap

This is the community plan for collaboration towards the goals for the listed time period.

Oct 2019 - Dec 2020

	Q4 2019 (Oct-Dec)	Q1 2020 (Jan-Mar)	Q2 2020 (Apr-Jun)	Q3 2020 (Jul-Sep)	Q4 2020 (Oct-Dec)
Community Establishment	<ul style="list-style-type: none"> Discourse Setup for Communication Marketing of Community Landscape assessment of community needs 	<ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls Identification of collaboration approaches for workflows Landscape assessment of baseline functional requirements for LIS, and reference systems 	<ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls Self-assessment tool for reference systems functional requirements 	<ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls 	<ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls
Proposals for Collaboration		<ul style="list-style-type: none"> Identification of Reference LIS systems 	<ul style="list-style-type: none"> Reference Systems functional self-assessments posted Reference systems Roadmaps posted 		
Workflows and Specifications		<ul style="list-style-type: none"> Development of LIS-EMR Workflow Specification - HL7 and FHIR approaches Community review of LIS-EMR workflow proposal Present LIS-EMR workflow proposal to ARB 	<ul style="list-style-type: none"> LIS-EMR specification prototype in OpenELIS-OpenMRS LIS-EMR workflow proposal ARB approval process for publication 	<ul style="list-style-type: none"> LIS-EMR specification pilot in Haiti LIS-EMR workflow proposal published 	<ul style="list-style-type: none"> Identification of other potential workflow specifications