

Lab Information Systems Roadmap

This is the community plan for collaboration towards the goals for the listed time period.

Oct 2019 - Dec 2020

| | Q4 2019 (Oct-Dec) | Q1 2020 (Jan-Mar) | Q2 2020 (Apr-Jun) | Q3 2020 (Jul-Sep) | Q4 2020 (Oct-Dec) |
|------------------------------|--|--|---|---|---|
| Community Establishment | <ul style="list-style-type: none"> Discourse Setup for Communication Marketing of Community Landscape assessment of community needs | <ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls Identification of collaboration approaches for workflows Landscape assessment of baseline functional requirements for LIS, and reference systems | <ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls Self-assessment tool for reference systems functional requirements | <ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls | <ul style="list-style-type: none"> LIS CoP representation on ARB LIS CoP Technical Calls LIS CoP Implementer Calls |
| Proposals for Collaboration | | <ul style="list-style-type: none"> Identification of Reference LIS systems | <ul style="list-style-type: none"> Reference Systems functional self-assessments posted Reference systems Roadmaps posted | | |
| Workflows and Specifications | | <ul style="list-style-type: none"> Development of LIS-EMR Workflow Specification - HL7 and FHIR approaches Community review of LIS-EMR workflow proposal Present LIS-EMR workflow proposal to ARB | <ul style="list-style-type: none"> LIS-EMR specification prototype in OpenELIS-OpenMRS LIS-EMR workflow proposal ARB approval process for publication | <ul style="list-style-type: none"> LIS-EMR specification pilot in Haiti LIS-EMR workflow proposal published | <ul style="list-style-type: none"> Identification of other potential workflow specifications |
| | | | | | |
| | | | | | |